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Map of Bay Area Toll Bridges 
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* The Golden Gate Bridge is owned and operated by the Golden Gate Bridge, Highway, and Transportation District. 



 

 

This report focuses on identifying critical project issues and monitoring project cost and schedule performance for the projects 

as measured against approved budgets and schedule milestones.  This report is intended to fulfill Caltrans' requirement to 

provide monthly project progress reporting to the TBPOC under Section 30952.05 of the Streets and Highway Code. 

In July 2005, Assembly Bill (AB) 144 (Hancock) created the Toll Bridge Program Oversight Committee (TBPOC) to 
implement a project oversight and project control process for the Benicia-Martinez Bridge and State Toll Bridge 

Seismic Retrofit Program projects. The TBPOC consists of the Caltrans Director, the Bay Area Toll Authority 
(BATA) Executive Director and the Executive Director of the California Transportation Commission (CTC). The 
TBPOC’s project oversight and control processes include, but are not limited to, reviewing bid specifications and 

documents, providing field staff to review ongoing costs, reviewing and approving significant change orders and 
claims in excess of $1 million (as defined by the committee) and preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as being 
under the direct oversight of the TBPOC. The Toll Bridge Seismic Retrofit Program includes: 

 
 
 
 
 
 
 
 
 
 

Regional Measure 1 Projects Open to Traffic Status 

Interstate 880/State Route 92 Interchange Reconstruction Construction 

1962 Benicia-Martinez Bridge Reconstruction Open 

New Benicia-Martinez Bridge Open 

Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 

Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 

Westbound Carquinez Bridge Replacement Open 

San Mateo-Hayward Bridge Widening Open 

State Route 84 Bayfront  Expressway Widening Open 

Richmond Parkway Open 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 

San Francisco-Oakland Bay Bridge East Span Replacement Construction 

San Francisco-Oakland Bay Bridge West Approach Replacement Complete 

San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete 

San Mateo-Hayward Bridge Seismic Retrofit Complete 

Richmond-San Rafael Bridge Seismic Retrofit Complete 

1958 Carquinez Bridge Seismic Retrofit Complete 

1962 Benicia-Martinez Bridge Seismic Retrofit Complete 

San Diego-Coronado Bridge Seismic Retrofit Complete 

Vincent Thomas Bridge Seismic Retrofit Complete 

The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects called the Regional Measure 1 
(RM1) Toll Bridge Program under the responsibility of BATA and Caltrans.  While the rest of the projects in the 

RM1 program are not  
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Toll Bridge Seismic Retrofit Program 
Risk Management 
A major element of the 2005 Assembly Bill 144, the law 
creating the TBPOC, was legislative direction to 
implement a more aggressive risk management program. 

Such a program has been implemented in stages over 
time to ensure development of a robust and 
comprehensive approach to risk management. We have 

reached a milestone with our risk management program 
with all elements now fully incorporated, resulting in one 
of the most detailed and comprehensive risk 

management programs in the country today.  
 
A comprehensive risk assessment is performed for each 

project in the program. Based upon those assessments, 
a forecast is developed using the average cost of risk. 
These forecasts can both increase and decrease as risks 

are identified, resolved or retired. Nonetheless, we want 
to ensure that the public is informed of the risks we have 
identified and the possible expense they could 

necessitate. 
 
Based upon the Second Quarter 2009 Risk Management 

Report, we have identified a $500-$700 million in risks to 
the program contingency, which is a slight increase from 
the last quarter. It is important to note that our $690 

million budgeted program contingency is sufficient to 
cover the risks to an 80 percent confidence level. We will 
continue to work on mitigating these risks to reduce the 

potential draw on contingencies. Further details on 
identified risks are included in the contract summaries.  
 
San Francisco-Oakland Bay Bridge 
(SFOBB) East Span Seismic 
Replacement Project 
SAS Superstructure Contract 

The prime contractor constructing the Self-Anchored 
Suspension Bridge from the completed Skyway to Yerba 

Buena Island is a joint venture of American Bridge/Fluor 
(ABF). The primarily steel bridge is being fabricated 
around the world in components. Temporary steel 

structures have been and are continuing to be erected in 
the San Francisco Bay to support the new bridge during 
construction. 

 
The contractor has reported that fabrication of the steel 
tower and roadway boxes has fallen 15 months behind 

schedule due to the complexity of the design and 

 

 

 

SAS OBG Segments Being Shipped 

SUMMARY OF MAJOR PROJECT 

SAS Tower Lift 1 South and East Shaft Temporary Elevator Being 
Installed on Heavy Duty Dock 
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fabrication. The first shipment of roadway boxes 
(segments 1 through 4) were shipped on December 30, 

2009, while the first tower segments are not expected 
until next year. All components have undergone a 
rigorous quality review by Shanghai Zhenhua Heavy 

Industry Co. Ltd. (ZPMC), ABF, and Caltrans to ensure 
that only bridge components that have been built in 
accordance to the specifications will be shipped. 

 
On the critical path to completing the bridge is the 
fabrication of the last two roadway sections at the east 

end of the new span (Segments 13 and 14). Fabrication 
of these segments has fallen behind schedule due to 
delays in the fabrication drawing preparation process. 

The TBPOC is exploring options to improve review 
times and communication, including locating additional 
design staff with shop drawing drafters in Vancouver, 

Canada. These delays are likely to prevent the 
westbound opening of the bridge in 2012, but we 
continue to push for full opening of the bridge in 2013.   

 
Caltrans has established risk management teams to 
evaluate these challenges and to identify future potential 

risks to completing the project on time and on budget. In 
particular, teams are reviewing cable-erection plans and 
mitigation actions. Based on the latest risk management 

assessment, there is a potential for a $260 million 
increase on the SAS contract. 
 

 

Yerba Buena Island Detour Contract 

The Yerba Buena Island Detour contractor, C.C. Myers, 

has rolled out the existing bridge span and rolled in the 
new east tie-in span of the detour structure that diverts 
traffic off the existing bridge to the detour structure that 

now ties into  the Yerba Buena Island Tunnel. The traffic 
switch occurred as scheduled on Labor Day weekend. 
The contractor continues to make progress on a number 

of accelerated foundations for the future transition 
structure from the Self-Anchored Suspension (SAS) 
bridge to the tunnel.   

 
Based on the last completed risk management 
assessment, which retired 20 million dollars in 

previously reported risks, there remains a potential for 
an $11 million increase for the contract. This 
assessment is expected to continue; however to 

decrease next quarter. Remaining risks include 
unexpected construction challenges during demolition of 
the old structure. These challenges are being addressed 

via collaborative on-site meetings between Caltrans and 
the contractor to actively identify and resolve issues 
early and at the lowest cost. 

 
On December 15, 2009, Caltrans opened three bids for 
the Yerba Buena Island Transitions Structures (YBITS) 
#1 contract. All three bidders submitted bids 

substantially lower than the engineer's estimate.  The 

apparent low bid was $80.8 million versus a call‐out 

estimate of $167 million.  Caltrans is checking the bids 

and will determine the lowest responsive bidder in 

January 2010. 

SFO Bay Bridge East Span Detour Structure East Tie-In Span 
Completed over the Labor Day  
Weekend 

SFO Bay Bridge East Side View of YB4 Demolition in Progress 
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 SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS 

Oakland Touchdown Contract 
The  Oakland Touchdown (OTD) contractor, MCM, 

continues to be ahead of schedule and has opened 
construction access on the new westbound OTD structure to 
the Skyway. Work continues on the eastbound structure.  

 
TBSRP Capital Outlay Support 
Based on initial discussions with our contractors, early 

completion of the East Span Project was believed to be  
possible and sufficient to mitigate potential identified support 
cost increases. The support cost increases are due primarily 

to the need to re-advertise the SAS contract and to decisions 
made to increase our opportunities for early completion of 
the East Span Project and potential for support cost savings. 

These decisions include a 12-month schedule extension 
provided during bid time to attract the maximum number of 
bidders for the SAS contract and extension of the YBI Detour 

contract to advance future foundation and column work of 
the transition structure and west-end deck reconstruction. 
Since we now judge early completion and the intended cost 

savings to be unlikely, we forecast a potential drawdown of 
$244 million from the program contingency for project 
support. Further increases in project support costs would be 

expected if the project is delayed beyond the 2013 forecast 
bridge opening date. 
 
TBSRP Programmatic Risks 
This category includes risks that are not yet scoped within 
existing contracts and/or that spread across multiple 

contracts. The interdependencies between all of the 
contracts in the program result in the potential for delays on 
one contract to impact the other contracts.  

 
Seismic Retrofit of the Dumbarton and 
Antioch Bridges  
When first conceived, the Toll Bridge Seismic Retrofit 
Program only identified seven of the nine state-owned toll 
bridges to be in need of seismic retrofit, which excluded the 

Dumbarton and Antioch Bridges. Further seismic 
vulnerability studies were completed by Caltrans and BATA 
on those structures and determined that both structures 

were in need of retrofit based on current seismic standards. 
On November 11, 2009, Governor  Schwarzenegger 
approved Assembly Bill 1175 which added the Dumbarton 

and Antioch Bridges to the Toll Bridge Seismic Retrofit 
Program. BATA has now initiated efforts to raise tolls on the 

Oakland Touchdown Eastbound Hinge Pipe beam Inserted 
between OTD and Skyway  

Oakland Touchdown Falsework Removed 

Dumbarton/Antioch Bridges Mock-Up of Dumbarton Pier 
Columns Undergoing Seismic Testing 
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New Pedestrian Bicycle Path on Benicia-Martinez Bridge 
Under Construction 

Site Preparation for New Route 92 and Interstate 880 Separator 

seven State-owned toll bridges in the Bay Area to, in part, 
fund the seismic retrofit of the Dumbarton and Antioch 

Bridges.  
 
BATA has already funded design plans for both bridge 

projects in anticipation of the projects being advertised in 
early 2010. The total estimated cost of these retrofits have 
been recently revised from $950 million to $750 million as 

project plans have been refined with reduced scope which 
have has minimized cost risks.  
 

Regional Measure 1 Toll Bridge 
Program (RM1) 
   
New Benicia-Martinez Bridge Project 
On August 29, 2009, Caltrans, BATA and a number of 
dignitaries celebrated the substantial completion of the 

rehabilitation of the 1962 Benicia-Martinez Bridge. As the 
last major contract of the New Benicia-Martinez Bridge 
Project, the rehabilitation project converted the existing 

bridge to carry southbound-only Interstate 680 traffic. The 
work included adding a new southbound traffic lane 
(opened in early August 2009), shoulders and a new 

bicycle/pedestrian pathway. The project is now complete. 
 
Interstate 880/State Route 92 
Interchange Reconstruction Project 
On this interchange reconstruction contract, the new east 
Route 92 to North Interstate 880 direct connector structure 

(ENCONN) was completed and opened to detour traffic on 
May 16, 2009.  Work is ongoing on a new separator 
structure. Caltrans and BATA have revised the support 

forecast for the project. An increase in support is due to 
extended advertisement for the project and weather delays. 
The project is still forecast to be completed as planned in 

June 2011. 

Prototype of Bearing  for the Antioch Bridge Seismic Retrofit 
Project 
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 Toll Bridge Seismic Retrofit Program Cost Summary 

  Within approved schedule and budget 
   Identified potential project risks that could significantly impact approved schedules and budgets if not mitigated 
   Known project impacts with forthcoming changes to approved schedules and budgets 

 Contract 
Status 

AB 144/SB 66 
Budget  

(Jul 2005) 

TBPOC  
Approved 
Changes 

Current 
TBPOC  

Approved 
Budget  

(November 
2009) 

Cost to Date 
(November 

2009) 

Current Cost 
Forecast  

(November 
2009) 

Cost Variance Cost Status 

  a b c = a + b d e f = e - c  

SFOBB East Span Seismic Replacement           

Capital Outlay Construction          

Skyway Completed 1,293.0           (38.9) 1,254.1        1,236.9        1,254.1          -     

SAS Marine Foundations Completed 313.5           (32.6) 280.9          275.0           280.9          -     

SAS Superstructure Construction 1,753.7                -   1,753.7          836.1        2,014.1  260.4   

YBI Detour Construction 132.0          360.8  492.8          399.3  504.0     11.2    

YBI Transition Structures (YBITS)   299.3           (23.2) 276.1                -            285.9        9.8    

YBITS 1 Bids Opened -  -                -            223.2  -   

YBITS 2 Design -                -   -                -              59.4  -   

YBITS  Landscaping Design -  -                -               3.3  -   

Oakland Touchdown (OTD)  283.8                -   283.8          197.0           289.0        5.2    

OTD 1 Construction -  -          189.1           211.0  -   

OTD  2 Design -                  -              64.0  -   

OTD Electrical Systems Design -  -                -               4.4  -   

Submerged Electric Cable Completed -                7.9              9.6  -   

Existing Bridge Demolition Design 239.2                   239.2                -            232.1       (7.1)   

Stormwater Treatment  Measures Completed 15.0              3.3  18.3            16.7             18.3          -     

Other Completed Contracts Completed 90.3                -   90.3            89.2             90.3          -     

Capital Outlay Support  959.3                -   959.3          791.1        1,203.1    243.8    

Right-of-Way and Environmental Mitigation   72.4                -   72.4            51.2             72.4          -     

Other Budgeted Capital  35.1             (3.3) 31.8              0.7              7.7     (24.1)   

Total SFOBB East Span Replacement   5486.6          266.1  5,752.7        3,893.2  6,251.9   499.2    

SFOBB West Approach Replacement           

Capital Outlay Construction Completed 309.0            41.7  350.7          328.0           338.1     (12.6)   

Capital Outlay Support  120.0                -   120.0          116.8           117.0       (3.0)   

Total SFOBB West Approach Replacement   429.0            41.7  470.7          444.8           455.1       (15.6)   

Completed Program Projects Completed 1,839.4           (97.5) 1,741.9        1,712.6        1,741.9          -     

Miscellaneous Program Costs  30.0                -   30.0            24.7             30.0          -     

Net Programmatic Risks  -                -   -                -   165.4      165.4    

Program Contingency  900.0         (210.3) 689.7                -              40.7   (649.0)   

Total Toll Bridge Seismic Retrofit Program   8,685.0 - 8,685.0        6,075.3        8,685.0          -     
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Toll Bridge Seismic Retrofit Program Schedule Summary 

Notes: 1) Figures may not sum up to totals due to rounding effects.  
 2) TBSRP Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with quarterly risk analysis assessments for the TBSRP Projects.  
 

  AB144/SB 66 
Project  

Completion 
Schedule 
Baseline  
(Jul 2005) 

TBPOC  
Approved 
Changes  
(Months) 

Current TBPOC 
Approved  

Completion 
Schedule  

(November  2009) 

Current  
Completion  

Forecast 
(November  2009) 

Schedule  
Variance 
(Months) 

Schedule Status Remarks/Notes 

  g h i = g + h j k = j - i l  

SFOBB East Span Seismic Replacement         

Contract Completion        

Skyway Apr 2007 8 Dec 2007 Dec 2007 -  See Page 32 

SAS Marine Foundations Jun 2008 (5) Jan 2008 Jan 2008 -  See Page 22 

SAS Superstructure Mar 2012 12 Mar 2013 Mar 2013 -  See Page 23 

YBI Detour Jul 2007 41 Dec 2010 Dec 2010 -  See Page 16 

YBI Transition Structures (YBITS) Nov 2013 12 Nov 2014 Nov 2014 -  See Page 20 

YBITS 1   Sep 2013 Sep 2013 -   

YBITS 2   Nov 2014 Nov 2014 -   

YBITS  Landscaping   TBD TBD -   

Oakland Touchdown Nov 2013 12 Nov 2014 Nov 2014 -  See Page 33 

OTD 1   May 2010 May 2010 -   

OTD  2   Nov 2014 Nov 2014 -   

OTD Electrical Systems   TBD TBD -   

Submerged Electric Cable   Jan 2008 Jan 2008 -   

Existing Bridge Demolition Sep 2014 12 Sep 2015 Sep 2015 -   

Stormwater Treatment Measures Mar 2008 - Mar 2008 Mar 2008 -   

      

OTD West bound Access   Jan 2010 Jan 2010 -   

YBI Detour Open   Sep 2009 Sep 2009 -  See Page 18 

Westbound Open Sep 2011 12 Sep 2012 Dec  2012 3   

Eastbound Open Sep 2012 12 Sep 2013 Sep 2013 -   

        

SFOBB West Approach Replacement          

Contract Completion Aug 2009 (7) Jan 2009 Jan 2009 -   

        

        

        

        

        

SFOBB East Span Bridge Opening and Other Milestones  
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 Regional Measure 1 Program Cost Summary 

 Contract 
Status 

BATA  
Baseline 
Budget  

(Jul 2005) 

BATA  
Approved 
Changes 

Current BATA 
Approved 

Budget  
(November 

2009) 

Cost to Date 
(November 

2009) 

Current Cost  
Forecast  

(November 
2009) 

Cost Variance Cost Status 

  a b c = a + b d e f = e - c  

New Benicia-Martinez Bridge          

Capital Outlay Construction Construction             861.6          174.0          1,035.6           997.7       1,035.6  -   

Capital Outlay Support              157.1            35.1             192.2           191.2          192.2  -   

Capital Outlay Right-of-Way               20.4            (0.1)             20.3            17.0            20.3               -     

Project Reserve               20.8             3.6             24.4                -             24.4  -   

Total New Benicia-Martinez Bridge            1,059.9          212.6          1,272.5        1,205.9       1,272.5               -     

Interstate 880/Route 92 Interchange Reconstruction          

Capital Outlay Construction Construction              94.8            60.2             155.0            80.8          155.0               -     

Capital Outlay Support               28.8            34.6              63.4            50.7            63.4   -   

Capital Outlay Right-of-Way                 9.9             7.0              16.9            11.9            16.9               -     

Project Reserve                 0.3             9.4                9.7                -              9.7           -   

Total  I-880/SR-92 Interchange  
     Reconstruction 

             133.8          111.2             245.0           143.4              245.0               -     

Completed Program Projects              918.9           (30.0)            888.9           878.6          888.9          -   

Total Regional Measure 1 Toll Bridge  
Program  

         2,112.6          293.9          2,406.4        2,227.9       2,406.4  -   

  Within approved schedule and budget 
   Identified potential project risks that could significantly impact approved schedules and budgets if not mitigated 
   Known project impacts with forthcoming  changes to approved schedules and budgets 
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Regional Measure 1 Program Schedule Summary 

  BATA Baseline 
Completion 
Schedule  
(Jul 2005) 

BATA Approved 
Changes  
(Months) 

Current BATA 
Approved  

Completion 
Schedule  

(November 2009) 

Current  
Completion  

Forecast 
(November 2009) 

Schedule  
Variance 
(Months) 

Schedule Status Remarks/Notes 

  g h i = g + h j k = j - i l  

New Benicia-Martinez Bridge        

Contract Completion        

1962 BM Bridge Reconstruction Dec 2009 (4) Aug 2009 Aug 2009 -  See Page 48 

New Benicia-Martinez Bridge Opening Date         

New Bridge Dec 2007 (4) Aug  2007 Aug 2007 -   

        

      

Contract Completion        

Interchange Reconstruction Dec 2010 6 Jun 2011 Jun 2011 -  See Page 50 

        

        

        

        

        

Interstate 880/Route 92 Interchange Reconstruction   

Notes: 1) Figures may not sum to totals due to rounding effects.  
  
 



Yerba Buena Island Torch Cutting Existing Viaduct Span YB3 Existing Bridge YB4 Span Demolition in Progress 
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM 

 
 

 

San Francisco-Oakland Bay Bridge Seismic Retrofit Strategy 

West Approach Seismic Replacement 
Project 
Project Status: Completed 2009 

Seismic safety retrofit work on the West Approach in 
San Francisco—bounded on the west by 5th Street and 

on the east by the anchorage of the west span at Beale 
Street—involved completely removing and replacing 
this one-mile stretch of Interstate 80, as well as six on- 

and off-ramps within the confines of the West 
Approach’s original footprint. This project was 
completed on April 8, 2009. 

 

When a 250-ton section of the upper deck of the East Span 
collapsed during the 7.1-magnitude Loma Prieta 

Earthquake in 1989, it was a wake-up call for the entire Bay 
Area.  While the East Span quickly reopened within a 
month, critical questions lingered: How could the Bay 

Bridge—a vital regional lifeline structure—be strengthened 
to withstand the next major earthquake? Seismic experts 
from around the world determined that to make each 

separate element seismically safe on a bridge of this size, 
the work must be divided into numerous projects. Each 
project presents unique challenges. Yet there is one 

common challenge — the need to accommodate the more 
than 280,000 vehicles that cross the bridge each day. 

West Span of the Bay Bridge  

West Span Seismic Retrofit Project 
Project Status: Completed 2004 

The West Span lies between Yerba Buena Island and 
San Francisco and is made up of two complete 

suspension spans connected at a center anchorage. 
Retrofit work included adding massive amounts of steel 
and concrete to strengthen the entire West Span, along 

with new seismic shock absorbers and bracing. 
 
 
 
 

Overview of the Completed West Approach Replacement Structure 
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East Span Seismic Replacement Project 

Rather than a seismic retrofit, the two-mile-long East Span is 
being completely rebuilt. When completed, the new East 

Span will consist of several different sections, but will appear 
as a single streamlined span. The eastbound and westbound 
lanes of the East Span will no longer include upper and lower 

decks. The lanes will instead be parallel, providing motorists 
with expansive views of the bay. These views will also be 
enjoyed by bicyclists and pedestrians, thanks to a new path 

on the south side of the bridge that will extend all the way to 
Yerba Buena Island. The new span will be aligned north of 
the existing bridge to allow traffic to continue to flow on the 

existing bridge as crews build the new span. 
 

The new span will feature the world’s longest Self-
Anchored Suspension (SAS) bridge that will be 

connected to an elegant roadway supported by piers 
(Skyway), which will gradually slope down toward the 
Oakland shoreline (Oakland Touchdown). A new 

transition structure on Yerba Buena Island (YBI) will 
connect the SAS to the YBI Tunnel and will transition 
the East Span’s side-by-side traffic to the upper and 

lower decks of the tunnel and West Span. 
 
When construction of the new East Span is complete 

and vehicles have been safely rerouted to it, the 
original East Span will be demolished. 

Architectural Rendering of the New Self-Anchored Suspension Bridge on the East Span of the Bay Bridge  
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Yerba Buena Island Transition Structures Looking West 
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM 
 

San Francisco-Oakland Bay Bridge East Span Replacement  
Project Summary 

 
The new East Span bridge can be split into four major 
components—the Skyway and the Self-Anchored 

Suspension bridge in the middle and the Yerba Buena 
Island Transition Structures and Oakland Touchdown 
approaches at either end. Each component is being 

constructed by one to three separate contracts that all 
have been sequenced together. 
 

Highlighted below are the major East Span contracts, 
including their schedules. The letter designation before 
each contract corresponds to contract descriptions in the 

rest of the report. 
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As with all of the Bay Bridge’s seismic retrofit projects, 
crews must build the Yerba Buena Island Transition 

Structures (YBITS) without disrupting traffic. To 
accomplish this daunting task, YBID eastbound and 
westbound traffic was shifted off the existing roadway 

and onto a temporary detour on Labor Day weekend 
2009. Drivers will use this detour, just south of the 
original roadway, until traffic is moved onto the new 

East Span. 

TOLL BRIDGE SEISMIC RETROFIT PROGRAM 
 

San Francisco-Oakland Bay Bridge East Span Replacement Project 
Yerba Buena Island Detour (YBID) 

YBID Contract 
Contractor: C.C. Myers Inc. 
Approved Capital Outlay Budget: $492.8 M 
Status: 82% Complete as of November 2009 

This contract was originally awarded in early 2004 to 
construct the detour structure for the planned 2006 

opening of the new East Span. Due to the re-
advertisement of the SAS superstructure contract in 2005 
because of a lack of funding at the time, the bridge 

opening was rescheduled to 2013. To better integrate the 
contract into the current East Span schedule and to 
improve seismic safety and mitigate future construction 

risks, the TBPOC has approved a number of changes to 
the contract, including adding the deck replacement work 
near the tunnel that was rolled into place over Labor Day 

weekend 2007, advancing future transition structure 
foundation work and making design enhancements to the 
temporary detour structure. 

 
These changes have increased the budget and forecast 
for the contract to cover the revised project scope and 

potential project risks.  

A 

 
Tunnel Approach Roadway Replacement 

The first in a series of activities to open the detour viaduct 
was completed in 2007 with the replacement of a 350-
foot-long stretch of upper-deck roadway just east of the 

Yerba Buena Island Tunnel. During this historic 
milestone, the entire Bay Bridge was closed over the 
2007 Labor Day weekend so crews could demolish and 

replace the old section of the deck with a seismically 
upgraded 6,500-ton precast section of viaduct that was 
literally pushed into place (see photo above). 

 
Status: Completed. 

Successful Labor Day Weekend 2007 Roll-In Structure to the 
Tunnel  
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Detour Viaduct Fabrication and 
Construction 

The detour viaduct runs parallel to the existing lanes on 
the island and ties back into the existing bridge and 
tunnel. Speed limits have been reduced due to the 

turns needed to get on and off the detour. The viaduct 
looks quite similar to the existing bridge, with steel 
cross beams and girders and a concrete roadway deck. 

To ensure a good fit, the steel viaduct truss members 
were pre-fitted during fabrication in South Korea and 
Oregon.  

 
Status: Completed.  

Demolition of Existing Viaduct 

After shifting traffic onto the detour structure, crews will 

focus on the demolition of the existing bridge structure 
into the tunnel. The old transition structure will need to 
be removed before construction of the new transition 

structures from the SAS bridge to the YBI Tunnel can 
be completed. 
 

Status: Started in early September 2009 and is 
forecast to be completed in May 2010. 

Overview of Yerba Buena Island Detour Contract Scope of Work and Current Status 
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Shifting traffic to the Yerba Buena Island Detour was 

the most significant realignment of the bridge to date. 
To accomplish this, crews cut away a 288-foot portion 
of the existing truss bridge and replaced it with a 

connection to the detour. This dramatic maneuver 
involved aerial construction that occurred more than 
100 feet above the ground. Vehicles will travel on the 

detour until the completion of the new East Span. 
 
This “S” curve detour now allows for the Yerba Buena 

Island demolition of the existing structure to proceed. 
This is a critical step in the overall East Span bridge 
construction. 

 
Status: Demolition of the existing structure is 
underway. 

Completed Yerba Buena Island Detour East Tie-In Roll-Out/Roll-In Structure  

TOLL BRIDGE SEISMIC RETROFIT PROGRAM  

Yerba Buena Island Detour (YBID) Existing Bridge Demolition 
 

Yerba Buena Island Detour Existing Viaduct Span YB4 Demolition 
Overview 
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San Francisco-Oakland Bay Bridge East Span Replacement Demolition Progress 

Yerba Buena Island Existing Bridge Span YB2 Demolition in Progress 



 

 

Toll Bridge Program Oversight Committee 

   West Approach   West Span 
 20 

The new Yerba Buena Island Transition Structures 
(YBITS) will connect the new SAS bridge span to the 

existing Yerba Buena Island Tunnel, transitioning the 
new side-by-side roadway decks to the upper and 
lower decks of the tunnel. The new structures will be 

cast-in-place reinforced concrete structures that will 
look very similar to the already constructed Skyway 
structures. While some YBITS foundations and 

columns have been advanced by the YBID contract, 
the remaining work will be completed under three 
separate YBITS contracts. 

Rendering of Future Yerba Buena Island Transition Structures (top) with Detour Viaduct (bottom) 

TOLL BRIDGE SEISMIC RETROFIT PROGRAM 
 

San Francisco-Oakland Bay Bridge East Span Replacement Project 
Yerba Buena Island Transition Structures (YBITS) 

The YBITS #1 contract will construct the mainline roadway structures from the SAS bridge to the YBI tunnel. Work on the 
structures is scheduled to start once the existing structures have been demolished and removed from the site. The bid 

was opened on December 15, 2009 with the contractor, MCM,  having the lowest bid contract. 

YBITS #1 Contract 
Contractor: TBD 
Current Capital Outlay Forecast: $223.2 M 
Status: Bids Opened December 15, 2009 

B 

Yerba Buena Island Transition Structures Columns W4 and W3 Looking 
West 



December 2009 Project Progress and Financial Update 

 21 
Yerba Buena Island Transition         SAS                               Skyway        Oakland Touchdown 

 21 

 

The YBITS #2 contract will demolish the detour viaduct 
after all traffic is shifted to the new bridge and will 

construct a new eastbound on-ramp to the bridge in its 
place. The new ramp will also provide the final link for 
bicycle/pedestrian access off the SAS bridge onto 

Yerba Buena Island. 
 

YBITS #2 Contract 
Contractor: TBD 
Current Capital Outlay Forecast: $59.4 M 
Status: In Design 

YBITS Columns W6 to W7 

Upon completion of the YBITS work, a follow-on 
landscaping contract will be executed to re-plant and 

landscape the area. 

YBITS Landscaping Contract 
Contractor: TBD 
Current Capital Outlay Forecast: $3.3 M 
Status: In Design 

Yerba Buena Island Transition Structures Advanced Work 

Due to the re-advertisement of the SAS superstructure contract in 2005, it became necessary to temporarily suspend the 

detour contract and make design changes to the viaduct. To make more effective use of the extended contract duration 
and to reduce overall project schedule and construction risks, the TBPOC approved the advancement of foundation and 
column work from the Yerba Buena Island Transition Structures contract. 

 
Status: Advanced foundations and columns for the left piers of W3, W4, W6 and W7are under construction.  Work at 
pier W5 is pending removal of the existing transition structure.  See page 17 for a diagram of pier locations. 
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If one single element bestows world class status on the 
new Bay Bridge East Span, it is the Self-Anchored 
Suspension (SAS) bridge. This engineering marvel will be 

the world's largest SAS span at 2,047 feet in length, as well 
as the first bridge of its kind built with a single tower. 
 

The SAS was separated into three separate contracts— 
construction of the land-based foundations and columns at 
Pier W2; construction of the marine-based foundations and 

columns at Piers T1 and E2; and construction of the SAS 
steel superstructure, including the tower, roadway, and 
cabling. Construction of the foundations at Pier W2 and at 

Piers T1 and E2 was completed in 2004 and 2007, 
respectively. 

Construction of the piers at E2 and T1 required significant 
on-water resources to drive the foundation support piles 

down, not only to bedrock, but also through the bay water 
and mud (see rendering on facing page). 
 

The T1 foundation piles extend 196 feet below the 
waterline and are anchored into bedrock with heavily 
reinforced concrete rock sockets that are drilled into the 

rock. Driven nearly 340 feet deep, the steel and concrete 
E2 foundation piles were driven 100 feet deeper than the 
deepest timber piles of the existing east span in order to 

get through the bay mud and reach solid bedrock. 

SAS Marine Foundations Contract 
Contractor: Kiewit/FCI/Manson, Joint Venture 
Approved Capital Outlay Budget: $280.9 M 
Status: Completed January 2008 

SAS OBG Cradle Erected on top of Westbound Temporary Structure 

TOLL BRIDGE SEISMIC RETROFIT PROGRAM 

The twin W2 columns on Yerba Buena Island provide 
essential support for the western end of the SAS bridge, 
where the single main cable for the suspension span will 

extend down from the tower and wrap around and under 
the western end of the roadway deck. Each of these huge 
columns required massive amounts of concrete and steel 

and are anchored 80 feet into the island’s solid bedrock. 

SAS Land Foundation Contract 
Contractor: West Bay Builders, Inc. 
Approved Capital Outlay Budget: $26.4 M 
Status: Completed October 2004 

SAS T1 Trestle Construction Overview 

C 

 

San Francisco-Oakland Bay Bridge 
East Span Replacement Project 
Self-Anchored Suspension (SAS) 
Bridge 
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Rising 525 feet above mean sea level and embedded in 
rock, the single-tower SAS span is designed to withstand 

a massive earthquake. The SAS bridge is not just 
another suspension bridge. Traditional main cable 
suspension bridges have twin cables with smaller 

suspender cables connected to them. These cables hold 
up the roadbed and are anchored to the east end of the 
box girders. While there will appear to be two main 

cables on the SAS, there will actually only be one. This 
single cable will be anchored within the eastern end of 
the roadway, carried over the tower and then wrapped 

around the two side-by-side decks at the western end. 
 

SAS Superstructure Contract 
Contractor: American Bridge/Fluor Enterprises, Joint Venture 
Approved Capital Outlay Budget: $1,753.7 M 
Status: 46% Complete as of November  2009 

Architectural Rendering of New Self-Anchored Suspension Span 

The single steel tower will be made up of four separate 
legs and the tower head connected by shear link beams, 

which function much like a fuse in an electrical circuit. 
These beams will absorb most of the impact from an 
earthquake, preventing damage to the tower legs.  

 
The next several pages highlight the construction 
sequence of the SAS and are followed by detailed 

updates on specific construction activities. 

Pier E2 

Pier T1 

Pier W2 

D 
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM 
 

Self-Anchored Suspension (SAS) Construction Sequence 

 

STEP 1 - CONSTRUCT TEMPORARY 
SUPPORT STRUCTURES 

Temporary support structures will need 
to be erected from the Skyway to Yerba 
Buena Island to support the new SAS 
bridge during construction.   

Status: Foundations for the temporary 
supports are complete. Support 
structures are now being installed from 
west to east. 

 

 

 

 

STEP 2 - INSTALL ROADWAYS  

The roadway boxes will be lifted into 
place by using the shear-leg crane 
barge. The boxes will be bolted and 
welded together atop the temporary 
support trusses to form two continuous 
parallel steel roadway boxes. 

Status: The Roadway Box segments are 
being fabricated (see page 26 for more 
information).  OBG lifts 1 though 4 
eastbound and westbound shipments 
were shipped on December 30, 2009. 

STEP 3 - INSTALL TOWER 

Each of the four legs of the tower will be 
erected in five separate lifts. The first lift 
will use the shear-leg crane barge while 
the remaining higher lifts will use a 
temporary support tower and lifting jacks. 

Status: The first shipment of tower 
sections is being fabricated and is 
forecast for shipment in mid - 2010 (see 
page 26 for more information).  
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STEP 4 - MAIN CABLE AND SUSPENDER 
INSTALLATION 

The main cable will be pulled from the 
east end of the SAS bridge, over the 
tower, and wrapped around the west end 
before returning back. Suspender cables 
will be added to lift the roadway decks off 
the temporary support structure. 

Status: Cable installation is pending the 
erection of the tower and roadway spans. 
Shipment for the first half of the cables is 
forecast for January 2010. 

STEP 5 - WESTBOUND OPENING 

The new bridge will first open in the 
westbound direction pending completion 
of the Yerba Buena Island Transition 
Structures. Westbound access to the 
Skyway from Oakland will be completed 
by the Oakland Touchdown #1 contract 
in 2009. 

Status: Westbound opening is forecast 
for the third quarter of 2012. 

STEP 6 - EASTBOUND OPENING 

Opening of the bridge in the eastbound 
direction is pending completion of 
Oakland Touchdown #2, which needs 
westbound traffic off the existing bridge 
before the eastbound approach structure 
can be completed. 

Status: Eastbound opening is forecast 
for third quarter 2013. 
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Nearly every component of the SAS above the waterline— 
from the temporary support structures to the roadway and 
tower box sections to the main cable and suspender ropes 

—will be fabricated off-site and erected into place upon 
arrival in the Bay Area. This project is truly global in nature, 
with fabrication of the bridge components occurring not only 

in the United States but around the world—in China, the 
United Kingdom, Japan, South Korea and other locations. 

Roadway and Tower Segments  

Like giant three-dimensional jigsaw puzzles, the roadway 

and tower segments of the SAS bridge are hollow steel 
shells that are internally strengthened and stiffened by a 
highly engineered network of welded steel ribs and 

diaphragms. The use of steel in this manner allows for a 
flexible yet relatively light and strong structure able to 
withstand the massive loads placed on the bridge during 

seismic events.     
 
Status: The contractor has reported that fabrication of the 

steel tower and roadway boxes has fallen 15 months 
behind schedule due to the complexity of the design and 
fabrication.  

 
As shown in the diagram to the right, roadway segments 1 
to 11 are in segment assembly or further along in the 

process, while segment 12 is in subassembly fabrication. 
Tower segments 1 to 4 are in various stages of fabrication. 
The first shipment of roadway boxes (segments 1 through 

4) are anticipated by the end of the year, while the first 
tower segments are  expected next year. 
 

All components have undergone a rigorous quality review 
by ZPMC, ABF, and Caltrans to ensure that only bridge 
components that have been built in accordance to the 

specifications will be shipped. 
 
On the critical path to completing the bridge are the 

fabrication of the last two roadway sections (segments 13 
and 14). Start of fabrication of these segments has fallen 
behind schedule due to delays in the fabrication drawing 

preparation process. The TBPOC continues to execute 
and explore options to improve review times and 

 

Self-Anchored Suspension (SAS) Superstructure Fabrication Activities 

 SAS Lift 3W Being Loaded onto Ship 

communication, including locating additional design 
staff with shop drawing drafters in Vancouver, 

Canada. 
 
These delays will likely prevent  the westbound 

opening of the bridge in 2012, but we continue to 
estimate for full opening of the bridge in 2013 (see 
additional progress photos on pages 68 through 69).   
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SAS  Tower East and West Shaft Lift 1 Placed onto the Base Plate 

SAS Tower Shaft  Lifts 1 West Moved to Heavy Dock for Vertical 
Tipping 

S 

W E 

N 

Fabrication Progress Diagram 

 
 

Sub-Assemblies Fabrication 
Segment Assembly 
Blast, Paint & Fit Up 
Ready To Ship 

 
  

Shop Drawings Underway 

Through December 31, 2009 

SAS Tower Lift 4 West Shaft in Rotating Position Shop 11 
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Self-Anchored Suspension (SAS) Superstructure Fabrication Activities (cont.) 

 

Saddles, Bearings, Hinges, and Other Bridge 
Components 

The mounts on which the main cable and suspender 
ropes will sit are made from solid steel castings. 

Castings for the main cable saddles are being made by 
Japan Steel Works, while the cable bands and brackets 
are being made by Goodwin Steel in the United 

Kingdom. 

 

The bridge bearings and hinges that support, connect, 

and transfer loads from the self-anchored suspension 
(SAS) span to the adjoining sections of the new east 
span are being fabricated in a number of locations. Work 

on the bearings is being performed in Pennsylvania, 
USA and South Korea, while hinge pipe beams are 
being fabricated in Oregon, USA.   

 
Status: The cable saddles and hinges at the W2 cap 
beam and YBITS are under fabrication.  The hinges in 

between the Skyway and Oakland Touchdown have 
been installed. 
. 

SAS Cable Band Machining 

Cables and Suspenders 

One continuous main cable will be used to support the 
roadway deck of the SAS bridge. Anchored into the 

eastern end of the bridge, the main cable will start on the 
east end of the box girder, go over the main tower at T1, 
loop around the western end of the roadway decks at Pier 

W2, and then go back over the main tower to the eastern 
end of the box girder. The main cable will be made up of 
bundles of individual wire strands. Supporting the roadway 

decks to the main cable will be a number of smaller 
suspender cables. The main cable will be fabricated in 
China and the suspender cables in Missouri, USA. 

 
Status: Initial trial testing of the main cable strands was 
performed in September 2009. The first half of the cable 

shipment is anticipated in January of 2010. 

SAS Service Platform Upper-Frame Galvanizing, California 
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Shear-Leg Barge Crane 

The massive shear-leg barge crane that is helping to 
build the SAS superstructure arrived in the San Francisco 

Bay on March 12, 2009 after a trans-Pacific voyage. 
 
The crane and barge are separate units operating as a 

single entity dubbed the “Left Coast Lifter.” The 400-by- 
100-foot barge is a U.S. f lagged vessel that was custom 
built in Portland, Oregon by U.S. Barge, LLC and outfitted 

with the crane by Shanghai Zhenhua Heavy Industry Co. 
Ltd. (ZPMC) at a facility near Shanghai, China. The 
crane’s boom weighs 992 tons and is 328 feet long. The 

crane can lift up to 1,873 tons, including the deck and 
tower sections for the SAS. 
 

The crane has off-loaded all temporary structures 
shipped to date and has lifted 85 percent of the 
temporary structures into place. Work on the eastbound 

side of the SAS must occur first, as the crane cannot 
reach over permanent westbound decks to work on the 
eastbound roadway. 

 
Status: The shear-leg crane arrived at  the jobsite March 
2009 

Cap Beams 

Construction of the massive steel-reinforced concrete 

cap beams that link the columns at piers W2 and E2 was 
left to the SAS superstructure contractor and represents 
the only concrete portions of work on that contract. The 

east and west ends of the SAS roadway will rest on the 
cap beams and the main cable will wrap around Pier W2, 
while anchoring into the east end of the SAS deck 

sections near E2. 
 
Status: Completed March 2009 

 SAS View from East of E2 
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Self-Anchored Suspension (SAS) Superstructure Field Activities 

Shear-Leg Barge Crane Lifting a Section of  SAS Temporary 
Support Structure  
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Self-Anchored Suspension (SAS)  
Superstructure Field Activities 

Temporary Support Structures 

To erect the roadway decks and tower of the bridge, temporary 
support structures will first be put in place. Almost a bridge in 

itself, the temporary support structures will stretch from the end 
of the completed Skyway back to Yerba Buena Island. For the 
tower, a strand jack system is being built into the tower’s 

temporary frame to elevate the upper sections of the tower into 
place. These temporary supports are being fabricated in the 
Bay Area, as well as in Oregon and in China at ZPMC. 

 
Status: The temporary support foundations and six temporary 
towers have been completed and 85 percent of the temporary 

structures are in place.  

SAS Superstructure Fieldwork  
Construction Progress  
Diagram 
As of December 31, 2009 
(Reflecting East Bound Lanes) 

SAS Eastbound and Westbound Temporary Support Structures  

Completed Pier and 
Foundation Work 

Completed  
Temporary SAS 
Support Work 

To Be Completed 
SAS Work 

In Progress  
Temporary SAS 
Support Work 

Completed  
Permanent SAS Work 



December 2009 Project Progress and Financial Update 

Yerba Buena Island Transition          SAS                Skyway        Oakland Touchdown 
 31 

SAS Temporary Support Structures and Tower Temporary Framing Erection  

SAS Westbound Temporary Support  Structure 
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The Skyway, which comprises much of the new East 
Span, will drastically change the appearance of the Bay 

Bridge. Replacing the gray steel that currently cages 
drivers, a graceful, elevated roadway supported by piers 
will provide sweeping views of the bay.  

 

Skyway Contract 
Contractor: Kiewit/FCI/Manson, Joint Venture 
Approved Capital Outlay Budget: $1,254.1 M 
Status: Completed March 2008 
 

Extending for more than a mile across Oakland 
mudflats, the Skyway is the longest section of the East 
Span. It sits between the new Self-Anchored 

Suspension (SAS) span and the Oakland Touchdown. In 
addition to incorporating the latest seismic-safety 
technology, the side-by-side roadway decks of the 

Skyway feature shoulders and lane widths built to 
modern standards. 
 

The Skyway’s decks are composed of 452 pre-cast 
concrete segments (standing three stories high), and 
contain approximately 200 million pounds of structural 

steel, 120 million pounds of reinforcing steel, 200 
thousand linear feet of piling and about 450 thousand 
cubic yards of concrete. These are the largest segments 

of their kind ever cast and were lifted into place by 
winches that were custom-made for this project.  
 

The Skyway marine foundation consists of 160 hollow 
steel pipe piles measuring eight feet in diameter and 
dispersed among 14 sets of piers. The 365-ton piles 

were driven more than 300 feet into the deep bay mud. 
The new East Span piles were battered or driven in at 
an angle, rather than vertically, to obtain maximum 

strength and resistance. 
 
Designed specifically to move during a major 

earthquake, the Skyway features several state-of-the art 
seismic safety innovations, including 60-foot-long hinge 
pipe beams. These beams will allow deck segments on 

the Skyway to move, enabling the deck to withstand 
greater motion and to absorb more earthquake energy.  

Western End of Completed Skyway  

Completed Skyway Left of Existing East Span 
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San Francisco-Oakland Bay Bridge East Span Replacement Project 
Skyway 

E 
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When completed, the Oakland Touchdown (OTD) 
structures will connect Interstate 80 in Oakland to the 

new side-by-side decks of the new East Span. For 
westbound drivers, the OTD will be their introduction to 
the graceful new East Span. For eastbound drivers 

from San Francisco, this section of the bridge will carry 
them from the Skyway to the East Bay, offering 
unobstructed views of the Oakland hills. 

 
The OTD will be constructed through two contracts.  
The first contract will build the new westbound lanes, 

as well as part of the eastbound lanes. The second 
contract to complete the eastbound lanes cannot fully 
begin until westbound traffic is shifted onto the new 

bridge. This allows a portion of the upper deck of the 
existing bridge to be demolished to allow for a smooth 
transition for the new eastbound lanes in Oakland. 

 

The OTD #1 contract constructs the entire 1,000-foot-
long westbound approach from the toll plaza to the 

Skyway. When completed, the westbound approach 
structure will provide direct access to the westbound 
Skyway. In the eastbound direction, the contract will 

construct a portion of the eastbound structure and all of 
the eastbound foundations that are not in conflict with 
the existing bridge. 

 
Status: On the westbound structure, the contractor has 
completed all  work and is now proceeding with 

eastbound superstructure work. The contractor, MCM,  
re-established temporary construction access to the 
Skyway structure over the new westbound Oakland 

Touchdown on August 4. 

Oakland Touchdown #1 Contract 
Contractor: MCM Construction, Inc. 
Current Capital Outlay Forecast: $211.0 M 
Status: 85% Complete as of November 2009 
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San Francisco-Oakland Bay Bridge East Span Replacement Project 
Oakland Touchdown 

The OTD #2 contract will complete the eastbound 
approach structure from the end of the Skyway to 

Oakland. This work is critical to the eastbound opening of 
the new bridge, but cannot be completed until westbound 
traffic has been shifted off the existing upper deck to the 

new SAS bridge. 

Oakland Touchdown #2 Contract 
Contractor: TBD 
Current Capital Outlay Forecast: $64.0 M 
Status: In design 

G 

F 

Oakland Touchdown Progress 
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A number of contracts needed to relocate utilities, clear 
areas of archeological artifacts, and prepare areas for 

future work have already been completed. The last major 
contract will be the eventual demolition and removal of the 
existing bridge, which by that time will have served the Bay 

Area for nearly 80 years.  Following is a status of some the 
other East Span contracts. 

After the 1989 Loma Prieta Earthquake, and before the 
final retrofit strategy was determined for the East Span, 

Caltrans completed an interim retrofit of the existing bridge 
to prevent a catastrophic collapse of the bridge should a 
similar earthquake occur before the East Span was 

completely replaced. The interim retrofit was performed 
under two separate contracts that lengthened pier seats, 
added some structural members, and strengthened areas 

of the bridge so they would be more resilient during an 
earthquake. 

East Span Interim Seismic Retrofit  
Contractors: 1) California Engineering Contractors 
2) Balfour Beatty 
Approved Capital Outlay Budget: $30.8 M 
Status: Completed October 2000 

Existing East Span of Bay Bridge 
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San Francisco-Oakland Bay Bridge East Span Replacement Project 
Other Contracts 

The Stormwater Treatment Measures contract 
implemented a number of best practices for the 

management and treatment of stormwater runoff. 
Focused on the areas around and approaching the toll 
plaza, the contract added new drainage and built new 

bio-retention swales and other related constructs. 

Stormwater Treatment Measures 
Contractor: Diablo Construction, Inc. 
Approved Capital Outlay Budget: $18.3 M 
Status: Completed December 2008 

Stormwater Retention Basin 

Archeological Investigations 
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New YBI Electrical Substation 

 

This contract relocated an electrical substation just east of 
the Yerba Buena Island Tunnel in preparation for the new 

East Span. 

Yerba Buena Island Substation 
Contractor: West Bay Builders  
Approved Capital Outlay Budget: $11.6 M 
Status: Completed May 2005 

A submerged cable from Oakland that is close to where 
the new bridge will touch down supplies electrical 

power to Treasure Island. To avoid any possible 
damage to the cable during construction, two new 
cables were run from Oakland to Treasure Island to 

replace the existing cable. The extra cable was funded 
by the Treasure Island Development Authority and its 
future development plans. 

 

Electrical Cable Relocation 
Contractor: Manson Construction 
Approved Capital Outlay Budget: $9.6 M 
Status: Completed January 2008 

While common in offshore drilling, the new East Span is 
one of the first bridges to use large-diameter battered piles 

in its foundations. To minimize project risks and build 
industry knowledge, a pile installation demonstration project 
was initiated to prove the efficacy of the proposed 

technology and methodology. The demonstration was 
highly successful and helped result in zero contract change 
orders or claims for pile driving on the project. 

Pile Installation Demonstration 
Contractor: Manson and Dutra, Joint Venture 
Approved Capital Outlay Budget: $9.2 M 
Status: Completed December 2000 

Design work on the contract will start in earnest as the 
opening of the new bridge to traffic approaches. 

Existing Bridge Demolition 

Contractor: TBD 
Approved Capital Outlay Budget: $239.2 M 
Status: In Design 

I 

H 
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 TOLL BRIDGE SEISMIC RETROFIT PROGRAM 

 

 

Other Completed Projects 

The San Mateo-Hayward Bridge seismic retrofit project 
focused on the strengthening of the high-rise portion of 

the span. The foundations of the bridge were 
significantly upgraded with additional piles. 
 

The State Legislature in the 1990s identified seven of 
the nine state-owned toll bridges for seismic retrofit. In 

addition to the San Francisco-Oakland Bay Bridge, 
these included the Benicia-Martinez, Carquinez, 
Richmond-San Rafael and San Mateo-Hayward 

bridges in the Bay Area, and the Vincent Thomas and 
Coronado bridges in Southern California. Other than 
the East Span of the Bay Bridge, the retrofits of all of  

the bridges have been completed as planned. 
 
 

1962 Benicia-Martinez Bridge Seismic 
Retrofit Project 
Project Status: Completed 2003 

The southbound 1962 Benicia-Martinez Bridge was 
retrofitted to “Lifeline” status with the strengthening of the 

foundations and columns and the addition of seismic 
bearings that allow the bridge to move during a major 
seismic event. The Lifeline status means the bridge is 

designed to sustain minor to moderate damage after an 
event and to reopen quickly to emergency response traffic. 

1962 Benicia-Martinez Bridge (right) 

 High-Rise Section of San Mateo-Hayward Bridge 

1958 Carquinez Bridge Seismic  
Retrofit Project 
Project Status: Completed 2002 

The eastbound 1958 Carquinez Bridge was retrofitted 
in 2002 with additional reinforcement of the cantilever 

thru-truss structure. 
1958 Carquinez Bridge (foreground) with the 1927 Span (middle) 
under Demolition and the New Alfred Zampa Memorial Bridge 
(background) 

San Mateo-Hayward Bridge Seismic 
Retrofit Project 
Project Status: Completed 2000 
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Richmond-San Rafael Bridge Seismic 
Retrofit Project 
Project Status: Completed 2005 

The Richmond-San Rafael Bridge was retrofitted to a “No 
Collapse” classification to avoid catastrophic failure during 

a major seismic event. The foundations, columns, and truss 
of the bridge were strengthened, and the entire low-rise 
approach viaduct from Marin County was replaced. 

Richmond-San Rafael Bridge 

Los Angeles-Vincent Thomas Bridge 
Seismic Retrofit Project 
Project Status: Completed 2000 

 

Los Angeles-Vincent Thomas Bridge 

San Diego-Coronado Bridge Seismic 
Retrofit Project 
Project Status: Completed 2002 

 

San Diego-Coronado Bridge 
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The Dumbarton Bridge was opened to traffic in 1982, 
linking the cities of Newark in Alameda County and East 

Palo Alto in San Mateo County. The 1.6-mile-long bridge 
carries  average daily traffic of nearly 60,000 vehicles over 
its six lanes and has an eight-foot bicycle/pedestrian lane to 

the south.  
 
Though located between the San Andreas and Hayward 

faults, the Dumbarton Bridge was not included in the Toll 
Bridge Seismic Retrofit Program based on evaluations 
made in the 1990s that concluded the bridge did not 

warrant retrofitting. The bridge has since been re-evaluated 
for seismic vulnerability based on more recent seismic 
engineering, which has shown the bridge to be susceptible 

to damage from a major earthquake. 
 

SEISMIC RETROFIT OF DUMBARTON AND ANTIOCH BRIDGES 

Existing Dumbarton Bridge Looking East toward the Alameda County Foothills 

 

Dumbarton Bridge Seismic Retrofit Project 
Project Status: In Design 

Mock-Up of Dumbarton Pier Columns Undergoing 
Seismic Testing 
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Seismic Retrofit Strategy Summary for Dumbarton Bridge 

Based on the vulnerability studies and a follow-up 
sensitivity analysis of seismic risk, Caltrans and BATA 

decided to take steps towards retrofitting the 
Dumbarton Bridge, even though full funding for the 
project has not yet been identified. Using BATA toll 

bridge rehabilitation funding, a comprehensive seismic 
analysis of the bridge has commenced. This includes 
detailed geotechnical and geophysical investigations at 

the bridge and the development of a seismic retrofit 
strategy and design plans. 
 

The current retrofit strategy for the Dumbarton Bridge 
includes superstructure and deck modifications, plus 
strengthening of the over land approach slab 

structures.  Additional activities are identified in the 
attached diagram. The results of the seismic analysis 
and proposed retrofit strategy have been presented to 

the Toll Bridge Seismic Safety Peer Review Panel. 

Status:  On October 11, 2009, Governor  
Schwarzenegger approved Assembly Bill 1175 that 

added the Dumbarton and Antioch Bridges to the Toll 
Bridge Seismic Retrofit Program. BATA has now 
initiated efforts to raise tolls on the seven state-owned 

toll bridges in the Bay Area to, in part, fund the seismic 
retrofit of the Dumbarton and Antioch bridges.  
 

BATA has already funded design plans for both bridge 
projects in anticipation of the projects being advertised 
in early 2010. The total estimated cost of these retrofits 

has been recently revised from $950 million to $750 
million as project plans have been refined with reduced 
scope, which has minimized cost risks. In the future, 

the project progress report will be updated to better 
reflect the incorporation of these two projects into the 
Toll Bridge Seismic Retrofit Program. 
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Serving the Delta region of the Bay Area, the Antioch 
Bridge takes State Route 160 traffic over the San 

Joaquin River, linking eastern Contra Costa County 
with Sacramento County. The current bridge was 
opened in 1978 with one lane in each direction and 

carries an average of more than 10,000 vehicles a day. 
Approximately 1.8 miles long, the bridge is a steel 
girder support roadway on reinforced concrete columns 

and foundations.   
 
Like the Dumbarton Bridge, the Antioch bridge was not 

included in the Toll Bridge Seismic Retrofit Program 
based on evaluations made in the 1990s that 
concluded that the bridge did not warrant retrofitting. 

The Antioch Bridge has since been re-evaluated for 
seismic vulnerability based on more recent seismic 
engineering, which has shown the bridge to be 

susceptible to damage from a major earthquake.  

SEISMIC RETROFIT OF DUMBARTON AND ANTIOCH BRIDGES 

Antioch Bridge 

 

Antioch Bridge Seismic Retrofit Project 
Project Status: In Design 

Based on the vulnerability studies and a follow-up 
sensitivity analysis of seismic risk, Caltrans and BATA 

decided to take steps toward retrofitting the Antioch 
Bridge, even though full funding for the project has not 
yet been identified. Using BATA toll bridge 

rehabilitation funding, a comprehensive seismic 
analysis of the bridge has commenced. This analysis 
includes detailed geotechnical and geophysical 

investigation at the bridge and the development of a 
seismic retrofit strategy and design plans. 
 

The current retrofit strategy for the Antioch Bridge 
includes relatively minor modifications to the approach 
structure on Sherman Island, the addition of isolation 

bearings, strengthening of the columns, and hinge 
retrofits. The results of the seismic analysis and 
proposed retrofit strategy have been presented to the 

Toll Bridge Seismic Safety Peer Review Panel. 
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Seismic Retrofit Strategy Summary for Antioch Bridge 

Status: On October 11, 2009, Governor  
Schwarzenegger approved Assembly Bill 1175 that 

added the Dumbarton and Antioch Bridges to the Toll 
Bridge Seismic Retrofit Program. BATA has now initiated 
efforts to raise tolls on the seven state-owned toll bridges 

in the Bay Area to, in part, fund the seismic retrofit of the 
Dumbarton and Antioch bridges.  
 

BATA has already funded design plans for both bridge 
projects in anticipation of the projects being advertised in 
early 2010. The total estimated cost of these retrofits has 

been recently revised from $950 million to $750 million as 
project plans have been refined with reduced scope, 
which has minimized cost risks. In the future, the project 

progress report will be updated to better reflect the 
incorporation of these two projects into the Toll Bridge 
Seismic Retrofit Program. Prototype of Bearing for the Antioch Bridge Seismic Retrofit 

Project 
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 Seismic Retrofits of Dumbarton and Antioch Bridges 
 

Project Cost and Schedule Summaries 
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The new Congressman George Miller Bridge opened 
to traffic in August 2007, taking its place alongside the 

existing 1962 Benicia-Martinez Bridge, which is 
named for Congressman Miller’s father, the late 
George Miller, Jr.  The new bridge carries five lanes of 

northbound Interstate 680 traffic, while the existing 
bridge is being upgraded to carry four lanes of 
southbound traffic and a new bicycle/pedestrian 

pathway.  
 
Decades into the planning and construction, the new 

bridge is designed to a “Lifeline” seismic design 
standard, expected to be available for emergency 
response vehicles soon after a major seismic event. 

Constructed of lightweight concrete, the structure is 
one of the longest post-tensioned reinforced cast-in-
place concrete bridges in the world. The new toll 

plaza, relocated from Benicia to Martinez, features the 
Bay Area’s first FasTrak® express lanes, which vastly 
increase the throughput of vehicles using electronic 

toll collection. 

REGIONAL MEASURE 1 PROGRAM 

A two-year project to rehabilitate and reconfigure the 
original Benicia-Martinez Bridge began shortly after 

the opening of the new Congressman George Miller 
Bridge. The existing 1.2-mile roadway surface on 
the steel deck truss bridge is being modified to carry 

four lanes of southbound traffic (one more than 
before)—with shoulders on both sides—plus a 
bicycle/pedestrian path on the west side of the span 

that will connect to Park Road in Benicia and to 
Marina Vista Boulevard in Martinez. 
 
Stage 1 – Reconstruction of East Side of 
Bridge and Approaches 

Completed in August 2008, this stage involved 

removal of the old toll plaza on the Benicia side of 
the bridge, deck repairs on the east side of the 
span, and repair of the roadway undulations on the 

southern approach just south of the Marina Vista 
interchange. 

New Benicia-Martinez Bridge Opened to Traffic in August 2007 

 

New Benicia-Martinez Bridge Project 
Project Status: New Bridge Completed 2007 

 

1962 Benicia-Martinez Bridge Reconstruction Contract  
Contractor: ACC/Top Grade, Joint Venture 
Approved Capital Outlay Budget: $59.5 M 
Status: Complete  

Mococo Road Bridge Jacking 



 

December 2009 Project Progress and Financial Update 

49  

Benicia-Martinez Bridge Pedestrian/Bicycle Pathway Opened to The Public 

Stage 2  – Reconstruction of West Side of 
Bridge and Approaches and Construction of 
Bicycle/Pedestrian Pathway 

This stage began after southbound traffic was shifted from 
the west side of the bridge to the newly refurbished east 

side. It involves repairing the west-side bridge deck, 
repairing undulations on the west side of the roadway in 
Martinez, demolishing obsolete I-680/I-780 interchange 

structures, realigning southbound Interstate 680 for four 
lanes, and construction of the barrier separating traffic lanes 
from the bicycle/pedestrian path. 

 
Status: A new southbound I-680 was opened to traffic in 
early August.  The new  bicycle/pedestrian path opened on 

August  29.  The contract is now  complete. 
Benicia-Martinez Bridge Newly Opened Pedestrian/Bicycle 
Pathway  
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The Interstate 880/State Route 92 Interchange  
Reconstruction Project is the final project under the Regional 

Measure 1 Toll Bridge Program. Project completion fulfills a promise 
made to Bay Area voters in 1988 to deliver a slate of projects that 
help expand bridge capacity and improve safety on the bridges. 

 
This corridor is consistently one of the Bay Area’s most congested 
during the evening commute. This is due in part to the lane merging 

and weaving that is required by the existing cloverleaf interchange. 
The new interchange will feature direct freeway-to-freeway 
connector ramps that will increase traffic capacity and improve 

overall safety and traffic operations in the area. With the new  
direct-connector ramps, drivers coming off the San Mateo-Hayward 
Bridge can access Interstate 880 without having to compete with 

traffic headed onto east Route 92 from south Interstate 880 (see 
progress photos on pages 74 and 75). 

REGIONAL MEASURE 1 PROGRAM 

 

 

Future Interstate 880/State Route 92 Interchange 
(as simulated) ,Looking West toward San Mateo. 

 

Interstate 880/State Route 92 Interchange Reconstruction Project 
Project Status: Under Construction 

 

Interstate 880/State Route 92 Interchange  
Reconstruction Contract  
Contractor: Flatiron/Granite 
Approved Capital Outlay Budget: $155.0 M 
Status: 52% Complete As Of November 2009 

Bents 2, 3 and 4 of the I-880/SR92 Interchange New Separation Bridge  

Overview of Progress to Date 
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Stage 1 – Construct East Route 92 to North 
Interstate 880 Connector 

The new east Route 92 to north Interstate 880 connector 
(ENCONN) is the most critical flyover structure for relieving 

congestion in the corridor. The ENCONN will be first used 
as a detour to allow for future stages of work, while keeping 
traffic flowing. 

Status: ENCONN was completed and opened to detour 
traffic on May 16, 2009.   
 

Stage 2 – Replace South Side of Route 92 
Separation Structure 

By detouring eastbound Route 92 traffic onto ENCONN, the 
existing separation structure that carries SR92 over I-880 

can be replaced. The existing structure will be cut 
lengthwise, and then demolished and replaced separately. 
In this stage, the south side of the structure will be 

replaced, while west Route 92 and south-Interstate-880-to- 
east-Route-92 traffic will stay on the remaining structure.   

Status: Work on the south side of the separation structure 

has begun. Foundations and columns have been installed. 
 

Stage 3 – Replace North Side of Route 92 
Separation Structure 

Upon completion of Stage 2, the existing north side of the 
separation structure will be demolished and replaced. Its 

traffic will then be shifted onto the newly reconstructed 
south side.   

Status: Pending Stage 2. 
 

Stage 4 – Final Realignment and Other Work 

Upon completion of the Route 92 separation structure, east 
Route 92 traffic can be shifted onto its permanent 

alignment from the new ENCONN and directly under the 
new separation structure.  Along with the ENCONN and 
Route 92 separation structures, several soundwalls, a 

pedestrian overcrossing on I-880 at Eldridge Avenue and 
other ramps and structures will also be reconstructed as 
part of this project.  

Status: Work continues on walls in the northwest (Stage 
2), southeast and northeast quadrants, as well as on the 
Eldridge Avenue pedestrian overcrossing. The new pump 

station constructino is ongoing and scheduled to be 
completed in February 2010. The Calaroga Bridge is 50 
percent complete.  

Stage 2 - Demolish and Replace South Side of Route 92 
Separation Structure 

Stage 1 - Construct East Route 92 to North Interstate 880 Direct 
Connector 

 
 
Stage 4 - Final Realignment and Other Work 

Stage 3 - Demolish and Replace North Side of Route 92 
Separation Structure 
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 REGIONAL MEASURE 1 PROGRAM 

 

 

 

Other Completed Projects 

Richmond Parkway Construction Project 
Project Status: Completed 2001 

San Mateo-Hayward Bridge-Widening Project 
Project Status: Completed 2003 

Richmond-San Rafael Bridge Rehabilitation Projects 
Project Status: Completed 2006 

The final connections to the Richmond Parkway from 
Interstate 580 near the Richmond-San Rafael Bridge were 

completed in May 2001. 

This project expanded the low-rise concrete trestle 
section of the San Mateo-Hayward Bridge to allow for 

three lanes in each direction to match the existing 
configuration of the high-rise steel section of the bridge.  
 
 
 

Two major rehabilitation projects for the Richmond-San 
Rafael Bridge were funded and completed:  

(1) replacement of the western concrete approach 
trestle and ship-collision protection fender system; and 
(2) rehabilitation of deck joints and resurfacing of the 

bridge deck.  
 
In 2005, along with the seismic retrofit of the bridge, the 

trestle and fender replacement work was completed as 
part of the same project. Under a separate contract in 
2006, the bridge was resurfaced with a polyester 

concrete overlay along with the repair of numerous 
deck joints. 

Widening of the San Mateo-Hayward Bridge Trestle on Left 

New Richmond-San Rafael Bridge West Approach Trestle under 
Construction 
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New Alfred Zampa Memorial (Carquinez) Bridge Project 
Project Status: Completed 2003 

Bayfront Expressway (State Route 84) Widening Project 
Project Status: Completed 2004 

The new western span of the Carquinez Bridge, which 
replaced the original 1927 span, is a twin-towered 

suspension bridge with three mixed-flow lanes, a new 
carpool lane shoulders and a bicycle and pedestrian 
pathway. 

 

This project expanded and improved the roadway from the 
Dumbarton Bridge touchdown to the US 101/Marsh Road 

interchange by adding additional lanes and turn pockets and 
improving bicycle and pedestrian access in the area. 

New Alfred Zampa Memorial (Carquinez) Bridge Soon after Opening to Traffic, with Crockett Interchange Still under Construction 
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Aerial View of  the Existing Bridge and the Completed Skyway on the Right 
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Appendix A-1:  TBSRP AB 144/SB 66 Baseline Budget, Forecasts and 

Note: Details may not sum to totals due to rounding effects. 

Contract

 AB 144 / SB 
66 Budget
(07/2005) 

 Approved 
Changes 

 Current 
Approved 

Budget
(11/2009) 

 Cost To Date 
(11/2009) 

 Cost
Forecast
 (11/2009) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.3           -                   959.3               791.1                  1,203.1              243.8                
Capital Outlay Construction 4,492.2       269.4            4,761.6            3,101.4               5,041.1              279.5                
Other Budgeted Capital 35.1             (3.3)                31.8                 0.7                       7.7                     (24.1)                 

Total 5,486.6       266.1            5,752.7            3,893.2               6,251.9              499.2                
SFOBB West Approach Replacement

Capital Outlay Support 120.0           -                   120.0               116.8                  117.0                 (3.0)                   
Capital Outlay Construction 309.0           41.7               350.7               328.0                  338.1                 (12.6)                 

Total 429.0           41.7               470.7               444.8                  455.1                 (15.6)                 
SFOBB West Span Retrofit -                      

Capital Outlay Support 75.0             -                   75.0                 74.8                     75.0                   -                      
Capital Outlay Construction 232.9           -                   232.9               227.2                  232.9                 -                      

Total 307.9           -                   307.9               302.0                  307.9                 -                      
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0           (7.0)                127.0               126.7                  127.0                 -                      
Capital Outlay Construction 780.0           (90.5)             689.5               667.5                  689.5                 -                      

Total 914.0           (97.5)             816.5               794.2                  816.5                 -                      
Benicia-Martinez Bridge Retrofit -                      

Capital Outlay Support 38.1             -                   38.1                 38.1                     38.1                   -                      
Capital Outlay Construction 139.7           -                   139.7               139.7                  139.7                 -                      

Total 177.8           -                   177.8               177.8                  177.8                 -                      
Carquinez Bridge Retrofit

Capital Outlay Support 28.7             -                   28.7                 28.8                     28.7                   -                      
Capital Outlay Construction 85.5             -                   85.5                 85.4                     85.5                   -                      

Total 114.2           -                   114.2               114.2                  114.2                 -                      
San Mateo-Hayward Bridge Retrofit -                      

Capital Outlay Support 28.1             -                   28.1                 28.1                     28.1                   -                      
Capital Outlay Construction 135.4           -                   135.4               135.3                  135.4                 -                      

Total 163.5           -                   163.5               163.4                  163.5                 -                      
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4             -                   16.4                 16.4                     16.4                   -                      
Capital Outlay Construction 42.1             -                   42.1                 42.0                     42.1                   -                      

Total 58.5             -                   58.5                 58.4                     58.5                   -                      
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5             -                   33.5                 33.2                     33.5                   -                      
Capital Outlay Construction 70.0             -                   70.0                 69.4                     70.0                   -                      

Total 103.5           -                   103.5               102.6                  103.5                 -                      

Subtotal Capital Outlay Support 1,433.1          (7.0)                   1,426.1               1,254.0                  1,666.9                 240.8                   
Subtotal Capital Outlay 6,286.8          220.6               6,507.4               4,795.9                  6,774.3                 266.9                   
Subtotal Other Budgeted Capital 35.1                (3.3)                   31.8                    0.7                          7.7                        (24.1)                    
Miscellaneous Program Costs 30.0                -                      30.0                    24.7                        30.0                      -                         
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0          210.3               7,995.3               6,075.3                  8,478.9                 483.6                   
Programatic Risk -                    -                      -                         -                            165.4                    165.4                   
Program Contingency 900.0              (210.3)              689.7                  -                            40.7                      (649.0)                 

Total Toll Bridge Seismic Retrofit Program 8,685.0          -                      8,685.0               6,075.3                  8,685.0                 -                         
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Notes: * Budget for Richmond-San Rafael Bridge includes $16.9 million of deck joint rehabilitation work 
that is considered to be eligible for seismic retrofit program funding. Note: Details may not sum to totals due to rounding effects. 

Appendix A-2:  TBSRP AB 144/SB 66 Baseline Budget, Forecasts and 
Expenditures through November 30, 2009 ($ Millions) 

Expenditures to date and
Encumbrances Estimated Costs not yet

AB 144 Baseline TBPOC Current as of Nov 2009 Spent or Encumbered Total Forecast  
Bridge Budget Approved Budget See Note (1) as of Nov 2009 as of Nov 2009

a b c d e f = d + e
Other Completed Projects

Capital Outlay Support 144.9                     144.9                             144.6                                      0.3                                          144.9                               
Capital Outlay 472.6                     472.6                             472.6                                      0.1                                          472.7                               
Total 617.5                     617.5                             617.2                                      0.4                                          617.6                               

Richmond-San Rafael
Capital Outlay Support 134.0                     127.0                             126.7                                      0.3                                          127.0                               
Capital Outlay 698.0                     689.5                             674.2                                      15.3                                        689.5                               
Project Reserves 82.0                        -                                    -                                             -                                            -                                      
Total 914.0                     816.5                             800.9                                      15.6                                        816.5                               

West Span Retrofit
Capital Outlay Support 75.0                        75.0                                74.8                                         0.2                                          75.0                                  
Capital Outlay 232.9                     232.9                             232.7                                      0.2                                          232.9                               
Total 307.9                     307.9                             307.5                                      0.4                                          307.9                               

West Approach
Capital Outlay Support 120.0                     120.0                             117.5                                      (0.5)                                         117.0                               
Capital Outlay 309.0                     350.7                             342.5                                      (4.4)                                         338.1                               
Total 429.0                     470.7                             460.0                                      (4.9)                                         455.1                               

SFOBB East Span -Skyway
Capital Outlay Support 197.0                     181.0                             181.3                                      (0.2)                                         181.1                               
Capital Outlay 1,293.0                  1,254.1                          1,412.1                                   (158.0)                                    1,254.1                            
Total 1,490.0                  1,435.1                          1,593.4                                   (158.2)                                    1,435.2                            

SFOBB East Span -SAS- Superstructure
Capital Outlay Support 214.6                     214.6                             196.8                                      216.1                                      412.9                               
Capital Outlay 1,753.7                  1,753.7                          1,649.6                                   364.5                                      2,014.1                            
Total 1,968.3                  1,968.3                          1,846.4                                   580.6                                      2,427.0                            

SFOBB East Span -SAS- Foundations
Capital Outlay Support 62.5                        41.0                                37.6                                         1.0                                          38.6                                  
Capital Outlay 339.9                     307.3                             308.7                                      (1.4)                                         307.3                               
Total 402.4                     348.3                             346.3                                      (0.4)                                         345.9                               

Small YBI Projects
Capital Outlay Support 10.6                        10.6                                10.1                                         0.5                                          10.6                                  
Capital Outlay 15.6                        15.6                                16.6                                         (0.9)                                         15.7                                  
Total 26.2                        26.2                                26.7                                         (0.4)                                         26.3                                  

YBI  Detour
Capital Outlay Support 29.5                        66.0                                77.8                                         7.7                                          85.5                                  
Capital Outlay 131.9                     492.8                             493.0                                      11.0                                        504.0                               
Total 161.4                     558.8                             570.8                                      18.7                                        589.5                               

YBI - Transition Structures
Capital Outlay Support 78.7                        78.7                                16.4                                         89.1                                        105.5                               
Capital Outlay 299.4                     276.1                             0.1                                           285.8                                      285.9                               
Total 378.1                     354.8                             16.5                                         374.9                                      391.4                               

Oakland Touchdown
Capital Outlay Support 74.4                        74.4                                69.8                                         25.5                                        95.3                                  
Capital Outlay 283.8                     283.8                             218.0                                      71.0                                        289.0                               
Total 358.2                     358.2                             287.8                                      96.5                                        384.3                               

East Span Other Small Project
Capital Outlay Support 212.3                     213.3                             209.8                                      3.7                                          213.5                               
Capital Outlay 170.8                     170.8                             94.0                                         52.6                                        146.6                               
Total 383.1                     384.1                             303.8                                      56.3                                        360.1                               

Existing Bridge Demolition
Capital Outlay Support 79.7                        79.7                                0.4                                           59.6                                        60.0                                  
Capital Outlay 239.2                     239.2                             -                                             232.1                                      232.1                               
Total 318.9                     318.9                             0.4                                           291.7                                      292.1                               

Miscellaneous Program Costs 30.0                        30.0                                25.3                                         4.7                                          30.0                                  
Total Capital Outlay Support (2) 1,463.2                  1,456.2                          1,288.9                                   408.0                                      1,696.9                            
Total Capital Outlay 6,321.8                  6,539.1                          5,914.1                                   867.9                                      6,782.0                            
Program Total 7,785.0                  7,995.3                          7,203.0                                   1,275.9                                  8,478.9                            

(1).  Funds allocated to project or contract for Capital Outlay  and Support needs includes Capital Outlay  Support total allocation for FY 06/07.

(2). BSA prov ided a distribution of program contingency  in December 2004 based on Bechtel Infrastructure Corporation input.

This column is subject to rev ision upon completion of Department's risk assessment update.

(3). Total Capital Outlay  Support includes program indirect costs.
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Appendix B:  TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget, 
Forecasts and Expenditures through November 30, 2009 ($ Millions) 

Note: Details may not sum to totals due to rounding effects. 

Contract
EA 

Number

 AB 144 / SB 
66 Budget
(07/2005) 

 Approved 
Changes 

 Current 
Approved 

Budget
(11/2009) 

 Cost To 
Date 

(11/2009) 

 Cost
Forecast
 (11/2009) 

 At-
Completio
n Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge 
East Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0        (16.0)        181.0             181.1         181.1        0.1           
Capital Outlay Construction 1,293.0    (38.9)        1,254.1          1,236.9     1,254.1     -             

Total 1,490.0    (54.9)        1,435.1          1,418.0     1,435.2     0.1           

East Span - SAS E2/T1 Foundations 0120EX -             
Capital Outlay Support 52.5          (21.5)        31.0                28.4           28.6          (2.4)          
Capital Outlay Construction 313.5        (32.6)        280.9             275.0         280.9        -             

Total 366.0        (54.1)        311.9             303.4         309.5        (2.4)          
East Span - SAS Superstructure 0120FX

Capital Outlay Support 214.6        -             214.6             191.4         412.9        198.3       
Capital Outlay Construction 1,753.7    -             1,753.7          836.1         2,014.1     260.4       

Total 1,968.3    -             1,968.3          1,027.5     2,427.0     458.7       
SAS W2 Foundations 0120CX

Capital Outlay Support 10.0          -             10.0                9.2             10.0          -             
Capital Outlay Construction 26.4          -             26.4                25.8           26.4          -             

Total 36.4          -             36.4                35.0           36.4          -             
YBI South/South Detour 0120RX

Capital Outlay Support 29.4          36.6         66.0                76.3           85.5          19.5         
Capital Outlay Construction 132.0        360.8       492.8             399.3         504.0        11.2         

Total 161.4        397.4       558.8             475.6         589.5        30.7         
YBI Transition Structures  (see 
notes below) 0120PX

Capital Outlay Support 78.7          -             78.7                28.4           105.5        26.8         
Capital Outlay Construction 299.3        (23.2)        276.1             -               285.9        9.8           

Total 378.0        (23.2)        354.8             28.4           391.4        36.6         
 * YBI- Transition Structures 
Contract No. 1

Capital Outlay Support 8.5             65.1          
Capital Outlay Construction -               223.2        

Total 8.5             288.3        
 * YBI- Transition Structures 
Contract No. 2

Capital Outlay Support 3.5             23.4          
Capital Outlay Construction -               59.4          

Total 3.5             82.8          
 * YBI- Transition Structures 
Contract No. 3 Landscape

Capital Outlay Support -               1.0             
Capital Outlay Construction -               3.3             

Total -               4.3             
Oakland Touchdown (see notes 
below) 01204X

Capital Outlay Support 74.4          -             74.4                68.0           95.3          20.9         
Capital Outlay Construction 283.8        -             283.8             197.0         289.0        5.2           

Total 358.2        -             358.2             265.0         384.3        26.1         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.9             0.9             
Capital Outlay Construction 7.9             9.6             

Total 8.8             10.5          
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 41.3           50.4          
Capital Outlay Construction 189.1         211.0        

Total 230.4         261.4        
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 5.1             20.5          
Capital Outlay Construction -               64.0          

Total 5.1             84.5          
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.8             1.5             
Capital Outlay Construction -               4.4             

Total 0.8             5.9             
Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay 
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Appendix B:  TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,  
Forecasts and Expenditures through November 30, 2009 ($ Millions) (continued)  

Note: Details may not sum to totals due to rounding effects. 

Contract
EA 

Number

 AB 144 / SB 
66 Budget
(07/2005) 

 Approved 
Changes 

 Current 
Approved 

Budget
(11/2009) 

 Cost To 
Date 

(11/2009) 

 Cost
Forecast
 (11/2009) 

 At-
Completion 

Variance 
a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7          -             79.7                0.4             60.0          (19.7)            
Capital Outlay Construction 239.2        -             239.2             -               232.1        (7.1)              

Total 318.9        -             318.9             0.4             292.1        (26.8)            
YBI/SAS Archeology 01207X

Capital Outlay Support 1.1            -             1.1                  1.1             1.1             -                 
Capital Outlay Construction 1.1            -             1.1                  1.1             1.1             -                 

Total 2.2            -             2.2                  2.2             2.2             -                 

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0            -             3.0                  2.7             3.0             -                 
Capital Outlay Construction 3.0            -             3.0                  2.8             3.0             -                 

Total 6.0            -             6.0                  5.5             6.0             -                 
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5            -             6.5                  6.4             6.5             -                 
Capital Outlay Construction 11.6          -             11.6                11.3           11.6          -                 

Total 18.1          -             18.1                17.7           18.1          -                 
Oakland Geofill 01205X -                 

Capital Outlay Support 2.5            -             2.5                  2.5             2.5             -                 
Capital Outlay Construction 8.2            -             8.2                  8.2             8.2             -                 

Total 10.7          -             10.7                10.7           10.7          -                 
Pile Installation Demonstration 
Project 01208X

Capital Outlay Support 1.8            -             1.8                  1.8             1.8             -                 
Capital Outlay Construction 9.2            -             9.2                  9.2             9.2             -                 

Total 11.0          -             11.0                11.0           11.0          -                 
Stormwater Treatment Measures 0120JX

Capital Outlay Support 6.0            2.0           8.0                  8.1             8.2             0.2               
Capital Outlay Construction 15.0          3.3           18.3                16.7           18.3          -                 

Total 21.0          5.3           26.3                24.8           26.5          0.2               
Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -              -             -                    -               -               -                 
Capital Outlay & Right-of-Way 72.4          -             72.4                51.2           72.4          -                 

Total 72.4          -             72.4                51.2           72.4          -                 
Sunk Cost - Existing East Span 
Retrofit

04343X & 04300X

Capital Outlay Support 39.5          -             39.5                39.5           39.5          -                 
Capital Outlay Construction 30.8          -             30.8                30.8           30.8          -                 

Total 70.3          -             70.3                70.3           70.3          -                 
Other Capital Outlay Support

Environmental Phase 97.7          -             97.7                97.7           97.7          -                 
Pre-Split Project Expenditures 44.9          -             44.9                44.9           44.9          -                 
Non-project Specific Costs 20.0          (1.0)          19.0                3.2             19.0          -                 

Total 162.6        (1.0)          161.6             145.8         161.6        -                 

Subtotal Capital Outlay Support 959.3           -                959.3                791.1            1,203.1        243.8              
Subtotal Capital Outlay Construction 4,492.2       269.4          4,761.6             3,101.4        5,041.1        279.5              
Other Budgeted Capital 35.1             (3.3)             31.8                   0.7                7.7                (24.1)               

-                    
Total SFOBB East Span Replacement Project 5,486.6       266.1          5,752.7             3,893.2        6,251.9        499.2              
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 Appendix C:  Regional Measure 1 Program Cost Detail ($ Millions) 

Note: Details may not sum to totals due to rounding effects. 

Project
EA 

Number

 BATA 
Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(11/2009) 

 Cost To 
Date 

(11/2009) 

 Cost 
Forecast  
(11/2009) 

 At-
Completion 

Variance 
a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9        6.9           91.8            91.8         91.8         -            
-            0.1           0.1              0.1           0.1           -            

Subtotal 84.9        7.0           91.9            91.9         91.9         -            
-                -            

661.9     94.6         756.5          753.8       756.5       -            
10.1        -             10.1            10.1         10.1         -            

Subtotal 672.0     94.6         766.6          763.9       766.6       -            
756.9     101.6       858.5          855.8       858.5       -            

I-680/I-780 Interchange Reconstruction 00606_

24.9        5.2           30.1            30.1         30.1         -            
1.4          5.2           6.6              6.3           6.6           -            

26.3        10.4         36.7            36.4         36.7         -            

54.7        26.9         81.6            77.1         81.6         -            
21.6        -             21.6            21.7         21.6         -            
76.3        26.9         103.2          98.8         103.2       -            

102.6     37.3         139.9          135.2       139.9       -            

I-680/Marina Vista Interchange Reconstruction 00605_
18.3        1.8           20.1            20.1         20.1         -            
51.5        4.9           56.4            56.1         56.4         -            
69.8        6.7           76.5            76.2         76.5         -            

New Toll Plaza and Administration Building 00604_
11.9        3.8           15.7            15.7         15.7         -            
24.3        2.0           26.3            25.1         26.3         -            
36.2        5.8           42.0            40.8         42.0         -            

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support

4.3          13.5         17.8            17.6         17.8         -            
-            0.9           0.9              0.8           0.9           -            

4.3          14.4         18.7            18.4         18.7         -            

17.2        32.8         50.0            36.5         50.0         -            
-            9.5           9.5              -             9.5           -            

17.2        42.3         59.5            36.5         59.5         -            
21.5        56.7         78.2            54.9         78.2         -            

Other Contracts See note below
11.4        (2.3)          9.1              8.7           9.1           -            
20.3        3.3           23.6            17.3         23.6         -            
20.4        (0.1)          20.3            17.0         20.3         -            
52.1        0.9           53.0            43.0         53.0         -            

Subtotal BATA Capital Outlay Support 155.7         28.9              184.6               184.0           184.6           -                
Subtotal BATA Capital Outlay Construction 829.9         164.5           994.4               965.9           994.4           -                
Subtotal Capital Outlay Right-of-Way 20.4            (0.1)               20.3                 17.0             20.3             -                
Subtotal Non-BATA Capital Outlay Support 1.4              6.2                7.6                   7.2                7.6                -                
Subtotal Non-BATA Capital Outlay Construction 31.7            9.5                41.2                 31.8             41.2             -                
Project Reserves 20.8            3.6                24.4                 -                  24.4             -                

Total New Benicia-Martinez Bridge Project 1,059.9      212.6           1,272.5            1,205.9        1,272.5        -                

Notes:

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Subtotal

Capital Outlay Support

Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Total

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way  

Subtotal

BATA Funding

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding

Capital Outlay Support

Non-BATA Funding

BATA Funding
Non-BATA Funding

Non-BATA Funding
Subtotal

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Total
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 Appendix C:  Regional Measure 1 Program Cost Detail ($ Millions) (Continued) 

Note: Details may not sum to totals due to rounding effects. 

Project
EA 

Number

 BATA 
Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(11/2009) 

 Cost To 
Date 

(11/2009) 

 Cost 
Forecast  
(11/2009) 

 At-
Completion 

Variance 
a b c d e = c + d f g h = g - e

Carquinez Bridge Replacement Project
New Bridge 01301_

Capital Outlay Support 60.5        (0.3)          60.2            60.2         60.2         -            
Capital Outlay Construction 253.3     2.7           256.0          255.9       256.0       -            

Total 313.8     2.4           316.2          316.1       316.2       -            

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0        (0.1)          31.9            31.9         31.9         -            
Capital Outlay Construction 73.9        (1.9)          72.0            71.9         72.0         -            

Total 105.9     (2.0)          103.9          103.8       103.9       -            

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1        (0.5)          15.6            15.6         15.6         -            
Capital Outlay Construction 35.2        -             35.2            34.8         35.2         -            

Total 51.3        (0.5)          50.8            50.4         50.8         -            

Other Contracts See note below
Capital Outlay Support 15.8        1.2           17.0            16.3         17.0         -            
Capital Outlay Construction 18.8        (1.2)          17.6            16.2         17.6         -            
Capital Outlay Right-of-Way 10.5        (0.1)          10.4            9.9           10.4         -            

Total 45.1        (0.1)          45.0            42.4         45.0         -            

Subtotal BATA Capital Outlay Support 124.4         0.3                124.7               124.0           124.7           -                
Subtotal BATA Capital Outlay Construction 381.2         (0.4)               380.8               378.8           380.8           -                
Subtotal Capital Outlay Right-of-Way 10.5            (0.1)               10.4                 9.9                10.4             -                
Project Reserves 12.1            (9.8)               2.3                   -                  2.3                -                

Total Carquinez Bridge Replacement Project 528.2         (10.0)            518.2               512.7           518.2           -                

Notes: Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 01308_, 01309_,0130A_, 0130C_, 0130D_ ,  
0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way
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Note: Details may not sum to totals due to rounding effects. 

 Appendix C:  Regional Measure 1 Program Cost Detail ($ Millions) (Continued) 

Project
EA 

Number

 BATA 
Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(11/2009) 

 Cost To 
Date 

(11/2009) 

 Cost 
Forecast  
(11/2009) 

 At-
Completion 

Variance 
a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation See note 1 below
Capital Outlay Support

BATA Funding 2.2              (0.8)               1.4                   1.4                1.4                -                
Non-BATA Funding 8.6              1.8                10.4                 10.4             10.4             -                

Subtotal 10.8            1.0                11.8                 11.8             11.8             -                
Capital Outlay Construction

BATA Funding 40.2            (6.8)               33.4                 33.3             33.4             -                
Non-BATA Funding 51.1            -                  51.1                 51.1             51.1             -                

Subtotal 91.3            (6.8)               84.5                 84.4             84.5             -                
Project Reserves -                0.8                0.8                   -                  0.8                -                

Total 102.1         (5.0)               97.1                 96.2             97.1             -                

g y
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0              (0.7)               3.3                   3.3                3.3                -                
Non-BATA Funding 4.0              (4.0)               -                     -                  -                  -                

Subtotal 8.0              (4.7)               3.3                   3.3                3.3                -                
Capital Outlay Construction 16.9            (0.6)               16.3                 16.3             16.3             -                
Project Reserves 0.1              0.3                0.4                   -                  0.4                -                

Total 25.0            (5.0)               20.0                 19.6             20.0             -                
Richmond Parkway Project (RM 1 Share Only) Non-Caltrans

Capital Outlay Support -                -                  -                     -                  -                  -                
Capital Outlay Construction 5.9              -                  5.9                   4.3                5.9                -                

Total 5.9              -                  5.9                   4.3                5.9                -                
San Mateo-Hayward Bridge Widening See note 2 below

Capital Outlay Support 34.6            (0.5)               34.1                 34.1             34.1             -                
Capital Outlay Construction 180.2         (6.1)               174.1               174.1           174.1           -                
Capital Outlay Right-of-Way 1.5              (0.9)               0.6                   0.5                0.6                -                
Project Reserves 1.5              (0.5)               1.0                   -                  1.0                -                

Total 217.8         (8.0)               209.8               208.7           209.8           -                
I-880/SR-92 Interchange Reconstruction

Capital Outlay Support 28.8            34.6              63.4                 50.7             63.4             -                
Capital Outlay Construction

BATA Funding 85.2            60.2              145.4               80.8             145.4           -                
Non-BATA Funding 9.6              -                  9.6                   -                  9.6                -                

Subtotal 94.8            60.2              155.0               80.8             155.0           -                
Capital Outlay Right-of-Way 9.9              7.0                16.9                 11.9             16.9             -                
Project Reserves 0.3              9.4                9.7                   -                  9.7                -                

Total 133.8         111.2           245.0               143.4           245.0           -                
Bayfront Expressway Widening

Capital Outlay Support 8.6              (0.2)               8.4                   8.3                8.4                -                
Capital Outlay Construction 26.5            (1.5)               25.0                 24.9             25.0             -                
Capital Outlay Right-of-Way 0.2              -                  0.2                   0.2                0.2                -                
Project Reserves 0.8              (0.3)               0.5                   -                  0.5                -                

Total 36.1            (2.0)               34.1                 33.4             34.1             -                
US 101/University Avenue Interchange Modification

Capital Outlay Support -                -                  -                     -                  -                  -                
Capital Outlay Construction 3.8              -                  3.8                   3.7                3.8                -                
Total 3.8              -                  3.8                   3.7                3.8                -                

Subtotal BATA Capital Outlay Support 358.3         61.6              419.9               405.8           419.9           -                
Subtotal BATA Capital Outlay Construction 1,569.8      209.3           1,779.1            1,682.1        1,779.1        -                
Subtotal Capital Outlay Right-of-Way 42.5            5.9                48.4                 39.5             48.4             -                
Subtotal Non-BATA Capital Outlay Support 14.0            4.0                18.0                 17.6             18.0             -                
Subtotal Non-BATA Capital Outlay Construction 92.4            9.5                101.9               82.9             101.9           -                
Project Reserves 35.6            3.5                39.1                 -                  39.1             -                

2,112.6      293.8           2,406.4            2,227.9        2,406.4        -                

Notes:

2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 04504_, 04505_, 04506_, 04507_, 04508_, 
04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Total RM1 Program

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-TBSRA Expenses for EA 0438U_ and 
04157_
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Appendix D:  YBITS Advanced Work Project Progress Diagram 
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Appendix E:  OTD #1 Program Diagram 
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 Appendix F:  Project Progress Photographs 

Skyway Piers Looking West 
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Yerba Buena Island Detour  Existing Bridge Demolition 

YBID Existing Bridge Span YB4 Being Demolished  

YBID Existing Span YB4 Top Deck Demolished 

 Appendix F:  Project Progress Photographs 
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Existing Bridge Span YB2 Being Demolished 
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SAS OBG Lift 11 Assembly in Bay 13 

SAS Bearing Stiffener Being Fitted to the Lift 1 East Shaft 

 Self-Anchored Suspension Bridge Fabrication  

 Appendix F:  Project Progress Photographs 
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SAS Tower Fabrication Overview 

SAS OBG Lift 3W Being Loaded onto the Ship 
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SAS - T1 Trestle Construction Overview 

SAS Westbound Temporary Support Structures 

 Self-Anchored Suspension Bridge Field Work 

 Appendix F:  Project Progress Photographs 
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SAS Eastbound Temporary Support Structures Looking East 



Toll Bridge Program Oversight Committee 

 72 

 

Oakland Touchdown Falsework Removal 

Oakland Touchdown Mole Substation Exterior View 

 Appendix F:  Project Progress Photographs 

 Oakland Touchdown  
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 Oakland Touchdown Westbound Falsework Piles Removed 

 Oakland Touchdown Eastbound Detour  Road Paved 
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92/880 Pump Station Construction in Progress 

92/880 Widening at Mount Eden Overhead Crossing 

 
92/880 Interchange  

 Appendix F:  Project Progress Photographs 
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92/880 Site Preparation of New Route 92 and Interstate 880 Separator 
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 Appendix G:  Glossary of Terms 

AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 

by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 

BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 

projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the 

Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 

 

CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 

 

COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 

 

COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 

 

AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost Forecast 
and the Current Approved Budget. 

 

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic 
Retrofit Program or subordinate projects or contracts. 

 

BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 

 

PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project Complete 
Baseline or BATA Project Complete Baseline and Approved Changes. 

 

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 

 

SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 

 

% COMPLETE:  % Complete is based on an evaluation of progress on the project, expenditures to date, 
and schedule. 

 
 



 
The information in this report is provided in accordance with California 
Government code Section 755. This document is one of a series of 
reports prepared for the Bay Area Toll Authority (BATA)/Metropolitan 
Transportation Commission (MTC) for the Toll Bridge Seismic Retrofit 
and Regional Measure 1 Programs.  The contract value for the 
monitoring efforts, technical analysis, and field site works that contribute 
to these reports, as well as the report preparation and production is 
$1,574,873.73. 

 100%  Recyclable 

This document, including the coil binding, 
is 100% recyclable 






